Development of a Professional Digital Portfolio Website

Project start: Sun, 6/1/2025

Display week: 1

TASK	PROGRESS	REASON FOR EARLY/DEALY COMPLETION	START	END	DURATION (DAYS)
Milestone 1: Layout Planning and Initial Setup	**100%**	**Finished**	**6/1/25**	**6/17/25**	**16**
Research website inspiration and portfolio trends	100%	Finished	6/1/25	6/3/25	2
Choose platform (GitHub Pages, Netlify) and create repo	100%	Delay: Platform integration	6/4/25	6/6/25	2
Establish folder and file architecture	100%	Finished	6/7/25	6/9/25	2
Design header, footer, and homepage wireframe	100%	Early Completion: Pre-drafted	6/10/25	6/13/25	3
Define brand elements (logo, color palette, fonts)	100%	Finished	6/14/25	6/17/25	3
Milestone 2: Content and Structure Development	**100%**	**Finished**	**6/18/25**	**7/5/25**	**17**
Write and format professional bio and mission statement	100%	Finished	6/18/25	6/20/25	2
Develop homepage structure with CSS and responsiveness	100%	Finished	6/21/25	6/24/25	3
Build and connect Projects page with placeholders	100%	Delay: Responsive layout	6/25/25	6/27/25	2
Create Contact page with HTML form and social links	100%	Early Completion: Pre-tested	6/28/25	7/1/25	3
Set up site-wide navigation bar	100%	Finished	7/2/25	7/5/25	3
Milestone 3: Functionality & Testing Phase	**100%**		**7/6/25**	**7/18/25**	**12**
Add interactivity using JavaScript	100%	Finished	7/6/25	7/8/25	2
Refine responsiveness for tablets and mobile screens	100%	Finished	7/9/25	7/10/25	1
Conduct functionality tests across browsers	100%	Finished	7/11/25	7/13/25	2
Fix layout issues and standardize design components	100%	Delay: Resolved	7/14/25	7/15/25	1
Integrate basic on-page SEO practices	100%	Finished	7/16/25	7/18/25	2
Milestone 4: Final Presentation and Deployment	**100%**		**7/19/25**	**8/9/25**	**21**
Host final version on selected platform	100%	Finished	7/19/25	7/21/25	2
Record and edit project demo video presentation	100%	Finished	7/22/25	7/25/25	3
Gather feedback and conduct final adjustments	100%	Finished	7/26/25	7/29/25	3
Write and submit final project report	100%	Finished	7/30/25	8/3/25	4
Final walkthrough and quality check	100%	Finished	8/4/25	8/9/25	5
Critical Path:					69